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M-026 LDR Report Project Manager Meeting Minutes

at
Federal Building, Conference Room 244-B

Richland, Washington

Meeting Held March 25, 2003
8:00 am to 9:30 pm

The undersigned indicate by their signatures that these meeting minutes reflect the actual

occurrences of the above dated meeting.

2LL Date: 5^^+0 Z03

Greg mt , Project Manager, DOE-RL

Date:
Woody Ru , Project Manager, DOE-ORP

^6 Date:

Laura Ruud, Project Manager, Washington State Department of Ecology

Contractor Concurrence

Date: ^ ^ 03
Anthony Miskh , LDR Report Coordinator, FH

Purpose: Discuss LDR Report related topics

The attached minutes are comprised of the following:

Attachment I - Meeting Agenda
Attachment 2 - Attendance List

Attachment 3 - Summary of Commitments

Attachment 4 - Workshop Schedule and Status E II^ ;k! 2 9 2003

t

EDMC



Attachment 1

M-026 LDR Report Project Manager Meeting Minutes

at

Federal Building, Conference Room 244-B

Richland, Washington

Meeting Held March 25, 2003
8:00 am to 9:30 pm

MEETING AGENDA

1. Last month's meeting minutes

2. Hot topics

. PMM meeting frequency (completed)

3. Storage Assessments/Data Gap Plans provided to TPA Lead Regulatory Agency Project

Managers

• None

4. Action Item Status

5. Waste Volume Reporting (completed)

6. Workshop items

. Consolidation of requirements documents and any other new agreements from

workshops (ongoing)

• Consistency/interface between WIDS and the PMWT - (ongoing See action item

03-2003-01)

. PMWT as a catch all shield (completed)

7. Next meeting (date and time): May 20, 2003, 9:30 - 11:30 room 244-B (could be

reevaluated)



Attachment 2

M-026 LDR Report Project Manager Meeting Minutes

at

Federal Building, Conference Room 244-B

Richland, Washington

Meeting Held March 25, 2003

8:00 am to 9:30 pm

Attendance List

Name Organization

P. A. Powell CH2M Hill
L. E. Ruud Ecology

R. W. Wilson Ecology

D. M. Yasek BHI
A. G. Miskho FH
Woody Russell DOE-ORP
Paul Valcich DOE-RL

Mary Jarvis DOE-RL
Greg Sinton DOE-RL



Attachment 3

M-026 LDR Report Project Manager Meeting Minutes

at

Federal Building, Conference Room 244-B

Richland, Washington

Meeting Held March 25, 2003
8:00 am to 9:30 pm

Summary of Commitments

Action # Responsible Description Date Closed

PartY
03-2003-01 DOE Obtain information about WIDS capabilities for

sorting and presentation of data.

02-2003-03 DOE Consolidate the various requirements for the

LDR Report for review and comment by

Ecology during the summer 2003.

02-2003-02 DOE Compile a list of the facilities in the 300 Area
that are not already specifically scheduled for a

storage assessment. DOE will share the list with

Ecology to agree upon the scope of the 300 Area

General Assessment.
12-2002-01 Ecology Ecology to continue researching LLBG storage

assessment concerns

12-2002-02 DOE RL and DOE will evaluate Ecology's request to move 02-06-2003 -

ORP the 242-S, 242-T, and 242-B/BL storage RL
assessments up into CY2003

03-25-2003 Note 1(Waste Volume Reporting) DOE will add statement(s) to Volume 1 of

the LDR Report to describe waste storage volume reporting practices.

03-25-2003 Note 2 (PMWT as a catch all shield) Topic discussed and no changes are

needed at this time.



Attachment 4

M-026 LDR Report Project Manager Meeting Minutes

at

Federal Building, Conference Room 244-B

Richland, Washington

Meeting Held March 25, 2003
8:00 am to 9:30 pm

Workshop Schedule and Status

Workshop Topics List Date discussions Status of discussions

to start (not yet started/
ongoing/completed)

From March 14,2002 Resolution of Dispute

Changes to TGDS/LSDS August 2002 Completed (9/2002)

Consolidation of requirements documents Feb 2003 ongoing

and any other new agreements from

workshops
Tracking commitments contained in the LDR June 2002 Completed (9/2002)

report
How to accomplish within year changes June 2002 Completed (9/2002)

How to accomplish year-to-year changes in July 2002 Completed (2/18/2003)

LDR report
Revisit assessment schedule October 2002 Completed (2/18/03)

Mechanism to transmit documents (e.g. data May 2002 Completed (6/2002

gap plan) clarified 10/2002)

From May 29, 2002 Project Manager Meeting

Recurrence requirements for storage October 2002 Completed (2/18/2003)

assessments
Referencing specific milestones for December 2002 Completed (12/2002)

milestone coverage
Consistency/interface between WIDS and the March 2003 ongoing

PMWT
Unknown characterization answer October 2002 Completed as part of

requirements "Changes to
TGDS/LSDS" item

PMWT as a catch all shield March 2003 Completed (3/2003)

Should waste that meets LDR or is stored in December 2002 Completed (2/2003)

accordance with the 268.50 storage
prohibition be included in the report? (e.g.,

ERDF Direct Disposal)
How much detail needed on description of December 2002 Completed (2/2003)

facilities included in the LSDS.



Distribution:

J. Ayres Ecology B5-18
D. Bartus EPA B5-18
L. Bostic BNI H4-02

S. B. Cherry FH 113-15
B. Curn BNI H4-02

J. D. Doughty CH2M Hill R1-51
T. W. Gardner-Clayson DOE-ORP H6-60
R. H. Gurske FH H8-73
C. Haas FH L1-04
J. B. Hebdon DOE-RL A5-58
M. F. Jarvis DOE-RL A5-58

E. M. Mattlin DOE-RL A5-15

A. G. Miskho FH N 1-26

C. H. Mulkey CH2M Hill RI-51
E. J. Murphy-Fitch FH A1-14
R. P. Ollero BHI HO-18
P. A. Powell CH2M Hill R1-51
J. E. Rasmussen DOE-ORP H6-60
W. Russell DOE-ORP H6-60
L. E. Ruud Ecology 135-18

G. H. Sanders DOE-RL A6-38

G. L. Sinton DOE-RL A6-38
E. R. Skinnarland Ecology 135-18
H. T. Tilden PNNL K3-75

B. D. Williamson DOE-RL A4-52
R. W. Wilson Ecology 135-18
D. M. Yasek BHI HO-02

ADMINISTRATIVE RECORD: M-026 LDR Report [Care of EDMC, LMSI (H6-08)]

Please send comments on distribution list to Anthony G. Miskho (376-7313).


	1.TIF
	2.TIF
	3.TIF
	4.TIF
	5.TIF
	6.TIF

